

SAFE  
1/ODP  
204  
E06

STATINTL

ODP-O-1475  
SAF-E583-80  
5 November 1980

MEMORANDUM FOR: Consolidated SAFE Steering Committee

DDA/CIA                      VP/DIA  
DDS&T/CIA                  RS/DIA  
DD/NFAC/CIA                RSE/DIA  
                             D/DCI/RM

FROM

[REDACTED]  
Director, Consolidated SAFE Project Office

SUBJECT : Third Quarter 1980 SAFE Steering Committee Meeting

1. This meeting has been scheduled for 18 November 1980 at 1400 in the DIA Director's Conference Room (3E267).

2. The Consolidated SAFE Project Office will conduct a briefing to cover the topics outlined below. Please advise me if there are additional items which you would like placed on the agenda.

3. The CSPO briefing will include the following topics:

- a. Technical Development Status
  - System Design
  - Subsystem Development
  - "Block" Approach
  - Wideband Communications
  - CIA Site
  - Development Facility
  - ADPE Procurement Summary
- b. Contract Management
  - Change Order Status
  - Changes to accommodate "Block Development"
  - Award Fee
- c. Administrative and Financial Status
  - [REDACTED] Reorganization in support of "Block Development"
  - Update of Management and Financial Documentation
- d. Issues
  - FY 81 Shortfall
  - Overall Project Cost Review

STATINTL

STATINTL

4. For your planning purposes the meeting should require no more than an hour and a half.



Distribution:

- 1 - Each Addressee
- 1 - Compt/CIA
- 1 - D/ODP/DDA/CIA
- 1 - D/OCR/NFAC/CIA
- 1 - RCC/DIA
- 1 - D/IRO/RMS
- 1 - C/SAS/OCR/NFAC/CIA
- 6 - CSPO
- STATINTL 1 - ODP Registry
- 1 - Chrono File

